
Joint assessment of national health strategies and 
plans: a review of recent experience1  

 

1. What is Joint assessment of national health strategies and plans (JANS) 
and how has it been applied? 

1.1 What is JANS? 
This paper is a background paper for the discussion on the Joint Assessment of National health 
Strategies and plans (JANS) at the International Health Partnership and related initiatives (IHP+) 
Country meeting in December 2010. It summarises experience to date with applying the JANS in five 
countries during 2010. 
 
The IHP+ aims to mobilise international support around a single national health strategy, harmonise 
donor funding and improve the way that international and national partners work together to 
develop and implement national health plans.   
 
The JANS approach is a central element of the IHP+ approach. The JANS involves a shared 
assessment of national health strategies/plans, with the intention that:  

a) the joint assessment will help to improve the quality of the national health plan or strategy, 
through providing a comprehensive review of the health strategy and its relevance and 
feasibility in the country context. 

b) The JANS will improve confidence in the national health strategy which will encourage 
funding agencies to align with and fund the national strategy. As a result, transaction costs 
will be reduced for country governments of dealing with multiple partners’ assessments, 
projects and funding streams.  

 
The JANS assesses the quality, relevance and feasibility of the draft national health plan and related 
documents – it is not a review of the health sector. It is intended to inform decisions about funding 
by different partners – it is not a pass/fail grading that determines whether or not the plan will be 
funded.    
 
The IHP+ has agreed principles for the JANS, based on work of an IHP+ inter‐agency group and 
country consultations that took place in 2009. The principles are:  

- it should be country demand driven and country led  
- it should build on existing country processes and experience 
- it should have a strong independent element in the assessment team 
- it should be inclusive, involving civil society and other stakeholders. 

 
The inter‐agency working group also developed tools for the JANS – a Joint Assessment Tool that 
sets out the attributes and characteristics one would expect in a sound and feasible health strategy 
or plan, and Joint Assessment Guidelines for applying the tool. These can be accessed at JANS tools 
link. 
                                                      
1 This paper has been prepared for the IHP+ Country Health Sector Teams Meeting by Veronica Walford, with 
inputs from a range of MOH and development agency staff. The objective has been to document some recent 
experience of conducting joint assessments of national strategies and plans and draw some preliminary 
lessons learned. It is hoped that it will help the participants have a fruitful discussion on this topic. It is a 
working document, which may be revised following the meeting. 
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The process and timing of the JANS is decided by the Ministry of Health with other  partners at 
country level, usually following discussion with the IHP+ core team. This paper summarises 
experience in five countries that have carried out a joint assessment of their draft national health 
strategy or strategic plan: Nepal, Uganda, Ethiopia, Vietnam and Ghana (in order of the timing of 
their assessments). These cases share the features that: 

- the assessments looked at the draft national health strategic plan and associated 
documents; 

- the planning and set up of the JANS were supported by the IHP+ core team; 
- there was a formal exercise to gather lessons and experience in each case.   

1.2 Description of the JANS in the five cases 
Annex 1 summarises the purpose of the JANS and the process followed in the five countries during 
2010.  Common features of the purpose and process included:  

- all were hoping for and expecting dual benefits – improvements to the quality of their health 
plan as well as convincing funding partners to provide sustained support to their health plan.  

- All used the JANS tool as the basis for assessment and looked at a range of documents 
including the draft plan and supporting documents. 

- All the joint assessments reviewed drafts of the national health plan, and the Governments 
concerned have used or plan to use the JANS findings in revising the draft plan, alongside 
other inputs to plan development. 

 
Each country used the JANS in a way that fitted with their timetable and process for plan 
development. The assessments varied in: 

- the number of stages of assessment;  
- How various stakeholders were included; and  
- How they handled the need for independent assessment.  

 
Table 1 considers how the principles defined for the JANS were addressed in the cases reviewed, and 
shows they were met to varying degrees and in varying ways.  
 
Table 1 How the principles defined by IHP+ were addressed in the JANS cases 

Principle  How applied in the five cases 
Country demand driven 
and country led  
 

In all cases, the Ministry of Health (MOH), in consultation with in‐country 
partners, took the decisions on whether to have a JANS, its format and 
timing. In all cases except Nepal, a local coordinating group was 
established under existing partnership structures in each country that was 
chaired by the MOH and included resident partners and CSOs. This group 
made the selection decisions for the JANS team and decided on the 
process.  
 

Build on existing country 
processes and 
experience 

In Nepal, the JANS was timed to take place during an appraisal mission 
and contribute to the appraisal process.  
 
In Ethiopia, the JANS tool was used as the format and process for 
consulting in country partners on the draft plan, and for collecting their 
feedback. This formalised and deepened the consultation that would have 
happened.  
 
In Uganda, Ghana and Vietnam, the joint assessment was a separate step 
in the plan development process, but timed to fit within the country plan 
development, consultation and approval processes.   
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Principle  How applied in the five cases 
With a strong 
independent element in 
the assessment team 
 

‘Independent’ was defined as people who have not been involved in plan 
development.  
 
All cases involved independent inputs to the JANS on this definition. The 
independent element included international agency staff based outside 
the country (Nepal, Uganda, Ethiopia, Ghana), international consultants 
(Nepal, Uganda, Ghana, Vietnam), and local consultants (Ghana, 
Vietnam).   
 
In Ethiopia it was noted that the first use of the JANS was the first 
opportunity for partners to engage in development of the plan and they 
were thus independent at that stage. When there was the second round 
of review on the next draft, since the local partners had been engaged in 
the earlier stage, they were less independent (on this definition). This was 
addressed by inviting externally based partners for a workshop, and 
holding a workshop for CSOs, which brought in additional independent 
inputs. 
 
In Vietnam, the JANS team were all independent of the plan’s 
development and of development agencies. Two team members came 
from international and four from national policy and research institutions. 
  

Inclusive, involving civil 
society and other 
stakeholders in the 
health sector (such as 
government ministries, 
faith based 
organisations, 
professional associations 
and private providers). 

Different approaches were used to stakeholder engagement: 
- in Nepal, it was envisaged that there would be separate reviews 

by development partners, civil society and Government and then 
their findings would be shared.  Only the development partner 
review took place in the end, with the findings shared. . 

- In Uganda, civil society was represented on the group that 
planned the JANS.  The JANS team met representatives of civil 
society, professional associations, faith based and for profit 
providers. One member of the external JANS team came from a 
health CSO with extensive experience of stakeholder 
engagement processes.  

- In Ethiopia, civil society was involved in planning the JANS and 
CSOs were consulted on the plan. A special forum was arranged 
for civil society to encourage greater participation in the JANS 
and over 30 CSOs attended.  

- In Vietnam, an NGO was part of the core group preparing the 
JANS. The JANS team interviewed a range of stakeholders 
including MOH, other ministries and provincial health 
departments. The JANS team recommended that MOH 
strengthens buy in to the plan by sharing the latest draft plan 
with provinces and MOH programmes and consulting private 
sector and professional organisations . 

- In Ghana, there was a 'support group' to the JANS team that 
included government staff (central and regional, and from 
different agencies) and civil society representatives (providers 
and advocacy organisations) with whom discussions were held. 
This strengthened the analysis as well as consensus on the 
findings of the JANS. The JANS team also interviewed a wide 
range of stakeholders.  
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2. Was it worthwhile? What difference has it made?  
 
The lesson learning exercises have asked various stakeholders what value the JANS has brought and 
what difference it has made. Whilst it is early to assess impact, there are some indications:   
 
Government officials and development partners valued the fresh and independent view on the draft 
plan from the JANS team. The technical content of JANS assessments was seen as valid and useful. 
 
NGOs and international agencies stressed that their support and projects have to be in line with the 
national plan. Having a strong and credible plan is thus important for them in determining and 
justifying their support. It is too early to tell whether the JANS has achieved the objective of 
improving the national plans (as apart from Nepal, there are not yet final versions of the plan 
available to see whether the plans were strengthened following the JANS findings). However there is 
a strong expectation from stakeholders in all cases that the JANS has helped or is expected to help 
improve the quality of the health plan.  
 
In Ethiopia, the civil society umbrella organisations stated, during the JANS workshop, that they 
would work to support the implementation of the national health plan.  
 
NGO and development agency partners reported that the JANS process provided a useful 
opportunity to discuss the draft national plan with the government and each other, and contribute 
to it. In Vietnam and Ethiopia, for example, the JANS helped to enable more stakeholder 
engagement in developing the new plan than in development of the previous five year plans. The 
partners saw this as a major improvement to the planning process.  
 
In some cases the JANS has contributed to broadening ownership and engagement across 
government and other national constituencies, by enabling or encouraging more consultation on the 
draft plan.  It can also increase their confidence in the plan to see that the JANS team is assessing the 
draft plan in depth, and identifying major issues that require further work by the MOH and partners.  
 
It is too early to see what decisions will be made on financial support from international sources, but 
there are some encouraging signs: 

 International partners said that JANS is increasing their confidence in the national health 
plan and providing it is followed by strengthening of the plan, this encourages them to 
provide support more aligned to the plan. 

- The World Bank and the EU are committed to using the JANS as basis for their funding 
decisions. In the case of the World Bank, the JANS will be the basis for its appraisal process. 
GAVI too is prepared to use the JANS for decisions on health systems funding. 

- In Nepal, a Joint Financing Agreement (JFA) has been signed2 following the JANS, with six 
leading donors agreeing to support the health sector plan and to use one reporting 
mechanism and a shared audit (some pool funds, others do not). This will reduce the burden 
of producing agency‐specific reports. 

- The Global Fund is proposing to pilot use of the JANS as a basis for funding applications and 
decisions in 4 countries, under the Health Systems Funding Platform.  

- Discussions have started on this in Ethiopia, with a view to using the Health Systems Funding 
Platform to support the health plan in ways that reduce the transaction costs for the 
country, by sharing financial management and reporting processes across Global Fund, GAVI, 
World Bank, and possibly other partners. 

 

                                                      
2 JFA signatories: Government of Nepal, AusAID, Dfid, WB/IDA, GAVI, USAID, UNICEF, UNFPA, WHO 
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It would be useful to hear from countries whether the JANS, and any resulting increase in confidence 
in and buy‐in to the national plan, are helping to generate more resources for the health plan from 
domestic sources and more alignment to the plan by non‐government stakeholders.  

3. What made the JANS effective? 
The following have emerged as positive factors in the JANS process so far: 

- Having a small, multi‐partner team to plan for and oversee the JANS process. Typically this 
has been a subset of an existing joint committee of government, development partner and 
civil society representatives. 

  
- Country led decisions on the timing and approach, with the flexibility to shift the timing to fit 

with when the drafts of the plan are ready for review.  
 

- Using the JANS tool as a developmental process at an early stage of plan development, as 
well as for review of a near final version of the plan.  

 
- The JANS tool has been welcomed as useful and relevant. There are some suggestions for 

editing the tool but broadly there is a consensus that it covers the right areas and is helpful.  
 
- Having an international element to the JANS, with strong expertise, helps to build the 

credibility of the assessment and bring in fresh perspectives.  
 
- Local consultants in the JANS team – from research, public health or private institutions, for 

example ‐ add knowledge and understanding of local realities, which is particularly useful for 
assessing the feasibility of the plan.  

 
- It is important to have realistic expectations of what can be included in a strategic plan 

document. It is not expected that all attributes in the JANS tool will be built into the national 
health plan document. The JANS therefore needs to assess the relevant additional 
documents alongside the strategic plan. The scope of the strategic plan will partly depend on 
the context, e.g. how the system is decentralised and what is required by national planning 
guidance.  

 
- The JANS tool includes attributes on adequacy of financial management, audit and 

procurement systems. Whilst these issues are often not explained in detail in health sector 
plans, most stakeholders agreed that they are relevant issues for assessment. The JANS can 
draw on existing assessments of these systems and identify whether there are adequate 
plans in the health sector to address systems issues and whether further assessment of 
capacity or systems is needed.   

4. What are common findings and issues in the JANS?  
Common findings and issues include:  

- Most of the plans have a substantial situation analysis including identification of problems in 
the health system and barriers to improving health, but limited analysis and strategies on 
equity (beyond some geographic differences). In Ghana, the equity focus was assessed as 
strong. 

- The plans typically include strategies to address the barriers and some set out the 
interventions planned. Further details of interventions and strategies are often set out in 
strategies and plans on specific topics (e.g. plans for malaria, maternal health, human 
resources; strengthening procurement) but there is often little reference to these in the 
strategic plan. It could be useful to refer to the relevant supporting documents. 
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- The plan is often not specific about what would be prioritised if funding is not available to 

fund all the strategies. It has been suggested that plans can address this by including low, 
medium and high funding scenarios and showing what would be funded under each 
scenario.  

- There has been much effort to develop a good selection of indicators, but less work on the 
plans for strengthening information quality and on how the findings from monitoring and 
evaluation will be used. Planning how to improve these areas can form part of the plan 
activities, if there is not time to do so before the strategic plan is finalised.  Measurement of 
equity and quality of services are both a challenge.  

- Getting good estimates of domestic and international funding is a problem. Yet good funding 
data is essential for a realistic plan.  

- Costings are often left to a late stage in the process, but are needed for deciding strategies 
and priorities.   

- In a decentralised system, the national strategic plan is more of a guiding document with 
more detail in the plans of provinces, districts or autonomous agencies. These lower level 
plans may not be available for assessment.  

- There tends to be little on how capacity building and technical assistance requirements will 
be specified and managed.  This can be developed later as part of operationalising the 
strategic plan.   

- The process of plan development has typically been consultative with efforts to engage 
different levels of government and civil society. It has proved challenging to engage the 
private sector and the range of civil society organisations. 

5. Questions arising in taking forward the JANS  
The early JANS have raised a number of issues that may be worth some discussion in the IHP+ 
meeting: 
 
1. Typically one purpose of the JANS is to improve the quality of the plan (and related documents).  
What are the important features of the joint assessment to ensure this objective is met? For 
example, what are the implications for the timing of the joint assessment, composition of the joint 
team and assessment process? 
 
2. The second objective of the joint assessment is typically is to increase confidence of prospective 
funders (international and domestic) in the quality and feasibility of the plan, and hence persuade 
them to provide more funds and/or to ensure their funding is aligned to the national plan. What are 
the characteristics of the joint assessment that will persuade them to make such decisions? For 
example, what features of the joint assessment process will give them confidence that the 
assessment was independent, of high quality and inclusive?  
 
3. How can the JANS process help to reduce transaction costs for countries? For example, can the 
JANS help to reduce the requirements for separate appraisals (e.g. financial management appraisals; 
environmental appraisals)?  What sort of report after the assessment would be useful to achieve this 
end?  
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Annex 1: Summary description of JANS purpose and process 
 
Country  Purpose of JANS  Approach and process 
Nepal 
 

The purpose of the JANS was 
twofold: primarily developmental to 
feed into the development of the 
second National Health Sector Plan 
(NHSP2), and also as an input to the 
fiduciary appraisal for funding 
agencies in the process of deciding 
on their funding for the plan.   

The JANS was conducted on the draft second NHSP 
alongside the appraisal by World Bank and three 
bilateral partners of their pooled support to the 
sector plan.  
 
Development partners from a wide range of 
agencies, resident and visiting, assessed the draft 
NHSP using the JANS tool, through a series of 
working group meetings. Their combined findings 
were presented to a meeting of stakeholders 
including Government and civil society.  
 
The findings were used by the MOH in the next draft 
the NHSP2. 
 

Uganda  The purpose of the JANS was to 
create an opportunity for strategic 
discussion on the draft plan and 
thus strengthen the plan. This was 
expected to increase confidence in 
the third Health Sector Strategic 
Plan (HSSP III) and hence bring more 
partner support on budget and in 
line with the plan, and reduce the 
burden of separate proposals and 
appraisal processes.    

There was a first review of the draft HSSP III using 
JANS tools by the group of partners involved in 
planning the JANS. The draft plan was then revised.  
 
The partners selected an external JANS team of 8 
people including staff from four agencies and one 
from a CSO. They collected information from 
documents, interviews with stakeholders and a brief 
field visit and produced a draft |ANS report.   
 
The MOH is using the draft JANS report in preparing 
the next draft of the HSSP. The external JANS team 
will review the next draft of HSSP before finalising 
the JANS report. The next draft will include costing 
and financing aspects which will be assessed.  
 

Ethiopia  The Government was developing 
the fourth health sector 
development plan (HSDP IV). The 
JANS was used with the 
expectations that it would result in 
a mix of quality improvement, 
added confidence and greater 
investment in the strategy. The 
Federal MOH explicitly requested 
changes in behaviour of 
development partners towards 
more harmonised and aligned 
support to the sector.  

The JANS was used as a structure for seeking input 
to the plan. Partners were invited to comment on 
two drafts of the plan through three working 
groups, using the JANS tool. A workshop was 
organised for civil society to increase their 
participation. A two day workshop was organised for 
partners based outside the country as well as 
government, resident partners and CSO 
representatives, to review and add to the 
assessment generated in the local consultations, 
again using the JANS tool.  
 
The FMOH has revised the plan in the light of these 
inputs and other consultations. The FMOH is also 
writing a report on how the JANS was used and how 
its recommendations have been taken into account. 
Partners have been asked to report how they plan 
to align their support towards the objectives of ‘one 
plan, one budget, one report’.  
   

Vietnam  Two objectives were defined for   The MOH working with a core group of partners 



 8

Country  Purpose of JANS  Approach and process 
the JANS. Firstly to improve the 
planning process and the quality of 
five year health plan 2011‐2015, 
annual health sector plans, as well 
as provincial health plans; 

Secondly to build greater 
stakeholder confidence in the 
planning process and strategic and 
operational plans at central and 
provincial level. 

There was an expectation that this 
would help to attract additional 
resources to the health sector.  

selected a JANS team of independent consultants. 
Four were from within Vietnam and three external. 
The team leader was one of the international 
consultants, from Thailand.  
 
The JANS team assessed the plan through document 
review and interviews with stakeholders. They gave 
comments on the 3rd and 4th versions of the 
National Health Plan. They also presented their 
assessment of draft 4 to a one day workshop 
arranged for partners, central ministries, some 
provinces, NGOs and partners not resident in 
Vietnam.  
 
The MOH will finalise the plan and then the JANS 
team will review the final version and produce a 
final JANS report on it. They will also advise on how 
the JANS tool can be adapted for assessing 
Provincial health plans. 
   

Ghana  The overall objective of the JANS 
was to contribute to the 
development of the Ghana health 
Sector Medium Term Development 
Plan (SMTDP) for 2010–2013, using 
the JANS tool and guidelines, by 
providing an independent 
assessment of its strengths and 
weaknesses, and to recommend 
improvements where necessary.  
 
It is envisaged that individual 
agencies will be able to use the 
findings of the joint assessment to 
inform their decisions and, ideally, 
in some cases to use these instead 
of carrying out separate missions.  
 
 

MoH used the JANS tool for an internal assessment 
of the plan, earlier in the development process. 
 
A small core group from MOH, its agencies and 
partners developed terms of reference for the 
external JANS and the team members were selected 
by this core group. The external JANS team 
consisted of 8 members: 2 agency staff, 1 TRP 
member; 1 civil society representative; 2 
international and 2 national consultants. The team 
leader was one of the international consultants. A 
support team of 8 members drawn from MoH, its 
agencies (including regional level) and faith based 
providers as well as civil society networks were 
consulted and involved in discussions. 
 
The JANS team collected information from 
documents and discussions with a wide variety of 
stakeholders within and outside the health sector. A 
discussion of findings, using the JANS tool, was held 
amongst the external team members, and 
then jointly with the support group. The results will 
be presented to the health summit end November 
where decisions will be taken on the process for 
follow‐up. A JANS report is currently being drafted. 
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